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22 August 1961

SUBJECT: Estimated Construction Costs, [jrrensmitter site 25X1A6a |

On 18 August 1961 st a meeting of OC-MD, OC-E, and OL/RECD
representatives, the following estimstes of construction costs of

the ] Travsnitter Site were made: 25X1A6a
1. Building, 55 x 25' at $15. 8q. ft. $21,000.
2. Water, Blectric Power & Phone Connections 2,500. |
3. Septic Tank & Seepage Fleld 5. |
k. Puel Tank, 1,000 Gal. 300.
5, Inastallation & Wiring of 75 KW Oeverator %00.
6. Fence 1,200. !
7. Access Road & Oravel Parking 5,660. |
8. Storm Drains 1,700, |
9. Antenns Bases & Anchors (8 towers) 600, !
10. Trenching & Backfill {ecoax) 200. |
1l. Antenns Frection Labor ko0, :
12. Amtenne Site Sarvey 200. ‘
Total 33,510, |
Round off 35,000, !

15¢% Contingency 5,250.
TOTAL EST. COST  $4%0,250.
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